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I SIDE PANELS ARE EXPECTED TO BE DELIVERED 11 JUNE FROM
GENERAL VENEER., THESE HAD BEEN SCHEDULED FOR 31 MAY, THESE ARE
NOW THE CRITICAL PATH ITEM AND THEIR DELAY WILL CAUSE AN 11 DAY
SLIPPAGE IN THE SCHEDULE. o |
2, OTHER ITEMS NOT YET IN FROM vznnons HAVE BEEN CHECKED FOR
o 'SCHEDULE, AND IF PROMISES OF THIS DATE CAN BE MET 'THEY WILL NOT

() FURTHER DELAY DELIVERY, = | o f
3. FIRST LENS IS EXPECTED TO BE SHIPPED FROM DIFFRACT ION LTD.
ON 11 JUNE. PLATEN CONTOUR INFORMATION IS ALSO EXPECTED ON
THAT DATE. = |
.1 . 4, DBEST ESTIMATE OF DELIVERY IS NOW 15 JULY 1963, o
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